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CCR No. 97-1389 Logged Date 9/25/97 Rev. - Request Type CCR

Priority Routine ] Urgent Emergency [ ] |Affected Release Change Class Il

Title (description) Update to Table E-1 in Appendix E of the F&PRS

Documents Affected $ource Nos or Tech Reference AC -97-0146
RTM Change Start New Baseline |:|
Problem

Government CCR 505-01-41-158-A (CH 52), modifies Table E-1 in Appendix E of F&PRS.

Proposed Solution

Update F&PRS Appendix E (Table E-1) in the RTM homepage to reflect the changes in Gov't CH 52.

Impact Analysis:

Organizations Affected: BOO [] Contracts [ | ECS Chief Eng FOS [] M&O
Procurement [] QO Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontret [] Sys. Eng Sys Verf
Acpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Lensa Jalleta (signed) Lensa Jalleta 9/26/97
Signature Date
Office Sys.Engr. Office Manager (signed) Khondeh Payne 9/26/97
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson  (signed) Joe Guzek 10/8/97
Signature Date
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